Aware

Sprint 1 Test Summary Report

4 to 8 October 2026

Document field	Value
Prepared by	Abdelrahman Khaled Mahmoud
Version	2.0 - automation reconciliation
Report date	30 October 2026
Original submission	25 October 2026
Manual baseline	23 October 2026
Automation review	30 October 2026
Source workbook	Wakeb Aware QA Final.xlsx
Review and approval	Pending stakeholder review.

This document uses the supplied Wakeb template structure and the approved QA workbooks. It covers the internship testing portfolio and its current quality position.

Manual snapshot: 23 October 2026. Aware case results and issue states are taken from the supplied final workbook. They are user-maintained records, not a fresh execution performed for this report. Enhancement records remain separate from defects.

Sprint figures allocate the final approved snapshot by module scope. The source files do not contain dated execution history for every case, so these are not reconstructed historical week-end results. Scope allocation is a reporting plan, not proof of the actual order in which work occurred.

1 Introduction

This report consolidates the final workbook snapshot for the allocated Sprint 1 module scope. It summarizes case results, issues, automation scope and the remaining acceptance conditions.

2 Test window information

Environment item	Recorded setup
Application	https://aware.wakeb.dev
Platform	Windows desktop web application
Browser	Visible Chrome. No machine-readable final Practice run report is attached.
Automation	Java 27, Selenium 4.51.0, TestNG 7.11.0, Maven, IntelliJ IDEA
Management	Excel case/issue records; Tuleap learned during the internship. No project-specific Tuleap URL was supplied.
Credentials	Environment variables only. No passwords are included.

Reporting basis

Manual snapshot: 23 October 2026. Aware case results and issue states are taken from the supplied final workbook. They are user-maintained records, not a fresh execution performed for this report. Enhancement records remain separate from defects.

Sprint figures allocate the final approved snapshot by module scope. The source files do not contain dated execution history for every case, so these are not reconstructed historical week-end results. Scope allocation is a reporting plan, not proof of the actual order in which work occurred.

Cases	Pass	Fail	Status coverage	Recorded pass rate	Issue records
531	498	33	100%	93.79%	30

Status coverage means every case has a Pass/Fail label. It does not prove fresh execution of every scenario in the stated week. Recorded pass rate is 498 / 531 = 93.79%.

3 Scope of testing

Module	Sprint	Cases	Pass	Fail	Issues
Login	S1	31	31	0	0
Home	S1	60	57	3	3
Users	S1	42	41	1	1
Roles	S1	35	33	2	2
Data Entry / Car Types	S1	37	35	2	2
Data Entry / Drivers	S1	29	27	2	2
Data Entry / Contract Types	S1	33	31	2	2
Data Entry / Cameras	S1	30	28	2	3
Data Entry / Detection Types	S1	25	22	3	3
Data Entry / Steps	S1	23	20	3	3
Data Entry / Location Types	S1	22	17	5	3
Data Entry / Locations	S1	68	62	6	4
Settings	S1	61	60	1	1
Profile	S1	35	34	1	1

Case creation and scope allocation

531 identified high-level cases are assigned to this scope. The source includes positive, negative, list/search, validation and workflow checks; a single case can contain multiple numbered scenarios. Sprint allocation groups the final records for reporting and does not invent creation timestamps.

4 Issues summary

30 issue records: 18 defects and 12 enhancements. Several failed cases can link to one issue, and several issues can link to one case; failed-case and issue totals are not interchangeable.

Dev status	Cosmetic	Enhance ment	Low	Major	Medium	Minor	Total
New	1	3	5	2	14	5	30
Total	1	3	5	2	14	5	30

Severity labels are preserved from the approved project source. Aware contains Major, Minor, Medium, Low, Enhancement and Cosmetic; these mixed source labels are displayed without silently changing the workbook.

Priority distribution

High	Medium	Low
2	17	11

Selected issues requiring attention

ID	Issue	Priority	Severity
BUG-HOM-002	Home - Adding a second monitoring Location hides existing matching cameras and alerts	High	Major
BUG-HOM-003	Home - Table Search returns unrelated violations for a unique no-match query	High	Major
BUG-CAM-001	Cameras - Name English accepts invalid characters	Medium	Low
BUG-CAM-002	Cameras - Edit Name English accepts invalid characters	Medium	Low
BUG-CT-001	Contract Types - Name English accepts invalid characters	Medium	Medium

5 Expected and actual behavior examples

BUG-HOM-002 Home - Adding a second monitoring Location hides existing matching cameras and alerts

Expected: Multiple selected Location scopes preserve the union of their matching permitted camera tiles and alerts. A location with no matches contributes no additional results and does not remove matches belonging to another selected location. Selection order does not change membership.

Recorded actual: A alone displays /events/view-event/24?camera_id=4 and six alerts. A plus B displays No data in the grid and Recent Alerts, including when B is selected first. Removing B restores A's tile and alerts. Clearing both restores the five unfiltered tiles.

Linked cases: TC-HOM-047. Lifecycle: New.

BUG-HOM-003 Home - Table Search returns unrelated violations for a unique no-match query

Expected: A query absent from the supported searchable fields returns no violation rows with a clear empty state. Results correspond to the actual latest search text; clearing restores the active table scope.

Recorded actual: The unfiltered table shows violation numbers 30 through 21 on its first page across three pages. HOME_QA_NO_MATCH_13102026 or ZZZQARELOADCHECK returns visible numbers 21, 19 and 18 through 11 across two pages despite the unrelated query remaining in the field. Clear restores the original active rows.

Linked cases: TC-HOM-006. Lifecycle: New.

BUG-CAM-001 Cameras - Name English accepts invalid characters

Expected: Values violating the reference's English-letter rule must be rejected with clear validation and no invalid saved record.

Recorded actual: Reported in reference: Name English accepts numbers and dots.

Linked cases: TC-CAM-010. Lifecycle: New.

Examples are taken from the issue records. Where an observation covers only a draft, read access or client validation, this report does not extend it into a proven final-save or backend result.

6 Automation scope and evidence

Wakeb_Aware_Automation_Practice uses ConfigReader, DriverFactory, LoginPage, TicketsPage and BaseTest. There is no BasePage class in this Practice project. Login runs six ordered tests, with email validation asserted in LoginTests. The successful Login leaves Chrome open. Ticket lifecycle runs separately and ends at Resolved.

Auto ID	Module	Expected result	Saved evidence
AWR-A01	Login	Empty credentials show the required Email message and remain on Login. Password validation is not separately asserted.	Earlier user-reported success; final-run report unavailable
AWR-A02	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A03	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A04	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A05	Login	Type changes password/text/password and the synthetic value remains unchanged.	Earlier user-reported success; final-run report unavailable
AWR-A06	Login	Valid credentials reach /events and show Events. Successful login leaves Chrome open.	Earlier user-reported success; final-run report unavailable

Current scope: six Login tests and one Ticket lifecycle ending at Resolved. Earlier successful Login and Ticket runs were reported by the user. No machine-readable report tied to the final Practice project was located, so these seven methods have no independently verified current execution total in this revision. CAPTCHA requires manual completion. Ticket lifecycle uses the existing editable detail modal and does not prove that readonly-View bug BUG-TKT-002 is fixed. No Aware tests were rerun for this report.

Current operational dependencies

Aware uses English UI selectors, violation 104, People count, Admin, attachment data and stages New, In Analysis and Resolved. CAPTCHA completion remains manual. Successful Login leaves its browser open; Tickets opens a separate session.

7 Conclusion

The recorded pass rate is 93.79%, below the 95% reference exit target. 2 issue records are High priority and no verified closure is established for this scope. These records do not support an unconditional final QA sign-off.

Before acceptance: triage open issues, confirm requirements, repeat the full suite, capture final Practice execution evidence, and retest affected issues. Production release approval remains outside this portfolio.