Aware

Sprint 2 Test Summary Report

11 to 15 October 2026

Document field	Value
Prepared by	Abdelrahman Khaled Mahmoud
Version	2.0 - automation reconciliation
Report date	30 October 2026
Original submission	25 October 2026
Manual baseline	23 October 2026
Automation review	30 October 2026
Source workbook	Wakeb Aware QA Final.xlsx
Review and approval	Pending stakeholder review.

This document uses the supplied Wakeb template structure and the approved QA workbooks. It covers the internship testing portfolio and its current quality position.

Manual snapshot: 23 October 2026. Aware case results and issue states are taken from the supplied final workbook. They are user-maintained records, not a fresh execution performed for this report. Enhancement records remain separate from defects.

Sprint figures allocate the final approved snapshot by module scope. The source files do not contain dated execution history for every case, so these are not reconstructed historical week-end results. Scope allocation is a reporting plan, not proof of the actual order in which work occurred.

1 Introduction

This report consolidates the final workbook snapshot for the allocated Sprint 2 module scope. It summarizes case results, issues, automation scope and the remaining acceptance conditions.

2 Test window information

Environment item	Recorded setup
Application	https://aware.wakeb.dev
Platform	Windows desktop web application
Browser	Visible Chrome. No machine-readable final Practice run report is attached.
Automation	Java 27, Selenium 4.51.0, TestNG 7.11.0, Maven, IntelliJ IDEA
Management	Excel case/issue records; Tuleap learned during the internship. No project-specific Tuleap URL was supplied.
Credentials	Environment variables only. No passwords are included.

Reporting basis

Manual snapshot: 23 October 2026. Aware case results and issue states are taken from the supplied final workbook. They are user-maintained records, not a fresh execution performed for this report. Enhancement records remain separate from defects.

Sprint figures allocate the final approved snapshot by module scope. The source files do not contain dated execution history for every case, so these are not reconstructed historical week-end results. Scope allocation is a reporting plan, not proof of the actual order in which work occurred.

Cases	Pass	Fail	Status coverage	Recorded pass rate	Issue records
393	363	30	100%	92.37%	24

Status coverage means every case has a Pass/Fail label. It does not prove fresh execution of every scenario in the stated week. Recorded pass rate is 363 / 393 = 92.37%.

3 Scope of testing

Module	Sprint	Cases	Pass	Fail	Issues
3D_aware	S2	58	54	4	3
Tickets	S2	35	33	2	2
Drones	S2	52	49	3	2
LPR / Cars	S2	16	14	2	2
LPR / Car Sessions	S2	17	16	1	0
LPR / Permits	S2	27	19	8	7
LPR / Contracts	S2	19	16	3	2
LPR / Integration	S2	6	6	0	0
Samples	S2	54	52	2	2
Flights	S2	37	33	4	3
Statistics	S2	43	42	1	1
Export Log	S2	29	29	0	0

Case creation and scope allocation

393 identified high-level cases are assigned to this scope. The source includes positive, negative, list/search, validation and workflow checks; a single case can contain multiple numbered scenarios. Sprint allocation groups the final records for reporting and does not invent creation timestamps.

4 Issues summary

24 issue records: 23 defects and 1 enhancements. Several failed cases can link to one issue, and several issues can link to one case; failed-case and issue totals are not interchangeable.

Dev status	Major	Minor	Total
New	1	0	1
Open	16	7	23
Total	17	7	24

Severity labels are preserved from the approved project source. Aware contains Major, Minor, Medium, Low, Enhancement and Cosmetic; these mixed source labels are displayed without silently changing the workbook.

Priority distribution

High	Medium	Low
6	16	2

Selected issues requiring attention

ID	Issue	Priority	Severity
BUG-AWR-003	3D_aware - Selecting a second empty location hides existing matching LiDAR and alerts	High	Major
BUG-DRN-002	Drones - Restoring a deleted drone allows duplicate active drone records	High	Major
BUG-FLT-001	Flights - Searching an existing flight triggers an unknown-column SQL error	High	Major
BUG-LPR-001	LPR - Edit Car and Edit Permit preload different English plate letters	High	Major
BUG-LPR-006	LPR - Selecting a calendar day closes nested Add Contract and discards the selected date	High	Major

5 Expected and actual behavior examples

BUG-AWR-003 3D_aware - Selecting a second empty location hides existing matching LiDAR and alerts

Expected: Multiple selected locations display the union of their permitted matches. Adding a location with no sensors must preserve sensors and alerts belonging to an already selected location.

Recorded actual: North Sector alone displays Perimeter Demo LiDAR #7 and six recent-alert buttons. With North Sector and Forms Demo Headquarters both checked, the grid and Recent Alerts settle to No data. Unchecking only Forms Demo Headquarters restores the LiDAR and alerts. Summary counts/chart values are not included in this report.

Linked cases: TC-AWR-005; TC-AWR-058. Lifecycle: Open.

BUG-DRN-002 Drones - Restoring a deleted drone allows duplicate active drone records

Expected: Restore enforces the approved active-drone uniqueness rule, rejects a conflict clearly, and leaves the deleted record in Trash. A valid restore cannot create two active records for the same unique drone identity.

Recorded actual: User reports duplicate active drone records after restoring a deleted drone. Independent read-only retest found Trash Drone #6 named drone (Delivery), but it was not identified as a disposable QA fixture and was not restored. No independent duplicate-persistence result is claimed.

Linked cases: TC-DRN-051. Lifecycle: Open.

BUG-FLT-001 Flights - Searching an existing flight triggers an unknown-column SQL error

Expected: Searching an existing flight number returns the matching flight without a database error. Any failed request displays useful application feedback without raw internal SQL/connection details.

Recorded actual: Search FL-2026-0003 triggers SQLSTATE[42S22]: Unknown column monitoring_number in where clause. Repeating with 3 produces the same error. The unfiltered five rows remain displayed. Screenshot captures the repeat with query 3 and the error dialog.

Linked cases: TC-FLT-004; TC-FLT-036. Lifecycle: Open.

Examples are taken from the issue records. Where an observation covers only a draft, read access or client validation, this report does not extend it into a proven final-save or backend result.

6 Automation scope and evidence

Wakeb_Aware_Automation_Practice uses ConfigReader, DriverFactory, LoginPage, TicketsPage and BaseTest. There is no BasePage class in this Practice project. Login runs six ordered tests, with email validation asserted in LoginTests. The successful Login leaves Chrome open. Ticket lifecycle runs separately and ends at Resolved.

Auto ID	Module	Expected result	Saved evidence
AWR-A09	Tickets E2E	Create Report from violation 104 with attachment. Verify New/Medium, comment, High, In Analysis and Resolved after reopening.	Earlier user-reported success; final-run report unavailable

Current scope: six Login tests and one Ticket lifecycle ending at Resolved. Earlier successful Login and Ticket runs were reported by the user. No machine-readable report tied to the final Practice project was located, so these seven methods have no independently verified current execution total in this revision. CAPTCHA requires manual completion. Ticket lifecycle uses the existing editable detail modal and does not prove that readonly-View bug BUG-TKT-002 is fixed. No Aware tests were rerun for this report.

Current operational dependencies

Aware uses English UI selectors, violation 104, People count, Admin, attachment data and stages New, In Analysis and Resolved. CAPTCHA completion remains manual. Successful Login leaves its browser open; Tickets opens a separate session.

7 Conclusion

The recorded pass rate is 92.37%, below the 95% reference exit target. 6 issue records are High priority and no verified closure is established for this scope. These records do not support an unconditional final QA sign-off.

Before acceptance: triage open issues, confirm requirements, repeat the full suite, capture final Practice execution evidence, and retest affected issues. Production release approval remains outside this portfolio.