Aware

Test Plan

Modules, automation framework and expected automated test cases

Document field	Value
Prepared by	Abdelrahman Khaled Mahmoud
Version	2.0 - automation reconciliation
Report date	30 October 2026
Original submission	25 October 2026
Manual baseline	23 October 2026
Automation review	30 October 2026
Source workbook	Wakeb Aware QA Final.xlsx
Review and approval	Pending stakeholder review.

This document uses the supplied Wakeb template structure and the approved QA workbooks. It covers the internship testing portfolio and its current quality position.

Manual snapshot: 23 October 2026. Aware case results and issue states are taken from the supplied final workbook. They are user-maintained records, not a fresh execution performed for this report. Enhancement records remain separate from defects.

Sprint figures allocate the final approved snapshot by module scope. The source files do not contain dated execution history for every case, so these are not reconstructed historical week-end results. Scope allocation is a reporting plan, not proof of the actual order in which work occurred.

1 Project information and overview

Wakeb Aware supports monitoring, violations, tickets, flight/drone operations, LPR and administrative configuration.

The internship portfolio contains 924 high-level manual test cases across 26 recorded modules. A test case can contain multiple numbered scenarios; this count does not count every step as a separate test.

2 Purpose

Define a repeatable approach to case creation, functional execution, issue reporting and a focused UI automation suite. Make scope, dependencies, acceptance criteria and reporting responsibilities explicit.

3 Objectives

1. Check business workflows, required data and permitted role access.
2. Keep test case IDs traceable to issue records and automation methods.
3. Verify persisted changes after reloading or reopening a record.
4. Prioritize high-impact defects and retain uncertainty when only UI access was observed.

4 Scope

Manual scope includes every module listed on the following page. Automation scope is limited to six Login scenarios and one Report-to-Ticket lifecycle ending at Resolved. The earlier Advanced Search and read-only View regression methods are absent from this Practice project.

Out of scope

Performance/load testing, penetration testing, full API coverage, AI model accuracy, all browser/device combinations and production sign-off are not established by this portfolio. Other company projects received handover or limited work and are not added to the two-project metrics.

4 Scope by module and sprint

Module	Sprint	Cases	Pass	Fail	Issues
Login	S1	31	31	0	0
Home	S1	60	57	3	3
3D_aware	S2	58	54	4	3
Tickets	S2	35	33	2	2
Drones	S2	52	49	3	2
LPR / Cars	S2	16	14	2	2
LPR / Car Sessions	S2	17	16	1	0
LPR / Permits	S2	27	19	8	7
LPR / Contracts	S2	19	16	3	2
LPR / Integration	S2	6	6	0	0
Samples	S2	54	52	2	2
Flights	S2	37	33	4	3
Users	S1	42	41	1	1
Roles	S1	35	33	2	2
Statistics	S2	43	42	1	1
Export Log	S2	29	29	0	0
Data Entry / Car Types	S1	37	35	2	2
Data Entry / Drivers	S1	29	27	2	2
Data Entry / Contract Types	S1	33	31	2	2
Data Entry / Cameras	S1	30	28	2	3
Data Entry / Detection Types	S1	25	22	3	3
Data Entry / Steps	S1	23	20	3	3
Data Entry / Location Types	S1	22	17	5	3
Data Entry / Locations	S1	68	62	6	4
Settings	S1	61	60	1	1
Profile	S1	35	34	1	1

Pass/Fail columns are the final workbook snapshot, included to size the plan and support retrospective reporting. They do not convert this plan into a dated execution log.

5 Test environment

Environment item	Recorded setup
Application	https://aware.wakeb.dev
Platform	Windows desktop web application
Browser	Visible Chrome. No machine-readable final Practice run report is attached.
Automation	Java 27, Selenium 4.51.0, TestNG 7.11.0, Maven, IntelliJ IDEA
Management	Excel case/issue records; Tuleap learned during the internship. No project-specific Tuleap URL was supplied.
Credentials	Environment variables only. No passwords are included.

6 Test strategy

Use functional UI testing, negative validation, regression checks, role-boundary checks and selected end-to-end/integration workflows. Review requirements and source expectations before treating an ambiguous behavior as a confirmed defect.

Severity and priority

Severity describes technical/business impact. Priority describes repair urgency. High covers significant workflow blockage, sensitive data exposure or serious integrity problems. Medium covers a localized functional problem or a constrained workflow. Low covers minor presentation or convenience issues. A UI-only observation is not promoted into a proven backend authorization bypass.

Metrics

Record case count, Pass, Fail, status coverage, recorded pass rate, issue count, severity/priority distribution and automation inventory. Pass rate = Pass / (Pass + Fail). Case coverage means status coverage here; timestamped execution duration, defect density and reopen/fix pass rates are unavailable without their required history.

7 Resources and automation framework

Wakeb_Aware_Automation_Practice uses ConfigReader, DriverFactory, LoginPage, TicketsPage and BaseTest. There is no BasePage class in this Practice project. Login runs six ordered tests, with email validation asserted in LoginTests. The successful Login leaves Chrome open. Ticket lifecycle runs separately and ends at Resolved.

8 RACI matrix

Activity	QA intern	Team lead	Developer	Business owner
Review requirements	R	A	C	C
Design and execute cases	R	A	C	C
Log and retest issues	R	A	R for fixes	C
Approve role/business rules	C	C	C	A/R
Approve final acceptance	R for report	A	C	C

Roles are planned responsibilities, not evidence that a named person approved these artifacts. R = Responsible, A = Accountable, C = Consulted.

9 Effort and schedule

Window	Focus	Expected output
Project Week 1	Foundations and reference configuration	Cases, initial execution records, bugs, framework setup and first automation scope
Project Week 2	Operational workflows and integration	Remaining cases, regression scope, E2E/integration automation and summary
Consolidation week	Cross-check the two projects	Full summaries and sprint/training presentations

Each project has two sprints of one week. The trainee confirmed VMS Sprint 1 on 20 to 24 September and Sprint 2 on 27 September to 1 October. Aware Sprint 1 runs 4 to 8 October and Sprint 2 runs 11 to 15 October. Final review, reports and presentations run 18 to 23 October 2026. Each sprint is one working week.

10 Entry and exit criteria

Entry

Reachable QA environment, suitable roles/accounts, stable build, reviewed workflow/field rules, prepared disposable data and known selectors. A blocked dependency must be recorded before affected execution.

Exit

All scoped cases have recorded outcomes; required regression/E2E results are available; the supplied template target of at least 95% Pass is met; high-priority risks are resolved or explicitly accepted; remaining issues and evidence limits are documented; stakeholder review is complete. Current snapshot results do not establish these exit criteria.

11 Deliverables

1. Project Test Plan and expected automation inventory.
2. Approved source workbook with case and issue records.
3. Two sprint summaries and two sprint presentations.
4. Project Full Test Summary Report.
5. Readable automation project and its TestNG suite files.
6. Training presentation covering handover, learning and the two-project portfolio.

12 Defect management

Log ID, title, steps, expected/actual result, severity, priority and linked test IDs. Keep lifecycle separate from evidence strength. A standard future workflow is New, Assigned, In Progress, Fixed, Ready to Test, then Closed or Reopened after retest. Only a documented retest supports closure.

Current source handling: retain the supplied New/Open states and distinguish BUG records from ENH suggestions. Verified closure or repair history was not supplied.

13 Communication plan

Use Tuleap for project tracking when the actual project workspace is available. Share scope, blockers, high-impact issues and evidence limits with the team lead; maintain the workbook as the supplied reporting baseline. Project-specific tracking and communication links were not supplied.

Risks and dependencies

1. Server outages or browser/session failures can stop execution before assertions.
2. CAPTCHA, if shown, requires manual action; no bypass is attempted.
3. Use approved test data and avoid passwords in source, images and reports.
4. A late fix requires targeted retest and affected regression before closure.

Expected test cases to be automated

The following 7 methods form the current implemented portfolio. A method may cover multiple manual case IDs. This is a scenario inventory, not a claim that all manual cases are automated.

Auto ID	Module	Expected behavior	Saved evidence
AWR-A01	Login	Empty credentials show the required Email message and remain on Login. Password validation is not separately asserted.	Earlier user-reported success; final-run report unavailable
AWR-A02	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A03	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A04	Login	Actual credential-rejection message appears; no authenticated transition.	Earlier user-reported success; final-run report unavailable
AWR-A05	Login	Type changes password/text/password and the synthetic value remains unchanged.	Earlier user-reported success; final-run report unavailable
AWR-A06	Login	Valid credentials reach /events and show Events. Successful login leaves Chrome open.	Earlier user-reported success; final-run report unavailable
AWR-A09	Tickets E2E	Create Report from violation 104 with attachment. Verify New/Medium, comment, High, In Analysis and Resolved after reopening.	Earlier user-reported success; final-run report unavailable

Current scope: six Login tests and one Ticket lifecycle ending at Resolved. Earlier successful Login and Ticket runs were reported by the user. No machine-readable report tied to the final Practice project was located, so these seven methods have no independently verified current execution total in this revision. CAPTCHA requires manual completion. Ticket lifecycle uses the existing editable detail modal and does not prove that readonly-View bug BUG-TKT-002 is fixed. No Aware tests were rerun for this report.

Automation traceability

Auto ID	Java method	Manual reference IDs
AWR-A01	emptyEmailAndPassword	TC-LGN-003
AWR-A02	correctEmailAndWrongPassword	TC-LGN-002
AWR-A03	wrongEmailAndCorrectPassword	TC-LGN-002
AWR-A04	wrongEmailAndWrongPassword	TC-LGN-002
AWR-A05	showAndHidePassword	TC-LGN-007
AWR-A06	successfulLogin	TC-LGN-001
AWR-A09	ticketLifecycle	TC-HOM-055; TC-HOM-056; TC-TKT-026; TC-TKT-027; TC-TKT-030

Framework execution controls

Wakeb_Aware_Automation_Practice uses ConfigReader, DriverFactory, LoginPage, TicketsPage and BaseTest. There is no BasePage class in this Practice project. Login runs six ordered tests, with email validation asserted in LoginTests. The successful Login leaves Chrome open. Ticket lifecycle runs separately and ends at Resolved.

VMS config currently sets mutations.enabled=true and the run script can override it. Aware Practice does not have a mutation-enable flag. Its Ticket test creates real QA data from violation 104 using People count and Admin. Credentials remain in environment variables.

Planning conclusion

The updated inventory is 10 VMS methods and 7 Aware methods. VMS has saved method-level PASS evidence across the full run and retries. Aware retains a user-reported execution status pending an independently captured run on the final Practice project. Manual totals and open issue acceptance remain separate.